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SUMMARY

This amendment delays and adjusts programming for ten projects in Merced, Mono, Santa Barbara, Santa
Cruz and Stanislaus Counties, with a net change in programming, by fiscal year (FY), of: $68,714,000
decreasein FY 2001-02; $11,968,000 increase in FY 2002-03; and $56,746,000 increase in FY 2003-04.
Thereis no change in the total Interregional Improvement Program funds and no change in the respective

County’ s Share Balances.
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STIPAMENDMENT 00S-024 - NOTICE

The Merced County Association of Governments (MCAG), Mono County Local Transportation

Commission (MCLTC), Santa Barbara County Association of Governments (SBCAG), Santa Cruz County
Regional Transportation Commission (SCCRTC), Stanidaus Council of Governments (StanCOG), and the
Department are requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as shown on Attachment A.

EXECUTIVE SUMMARY AND BACKGROUND

This amendment delays and adjusts programming programming for ten projects in Merced, Mono, Santa
Barbara, Santa Cruz and Stanislaus counties.

The net change in programming by fiscal year (FY) is:

$68,714,000 decrease in FY 2001-02;
$11,968,000 increase in FY 2002-03; and
$56,746,000 increasein FY 2003-04
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The net changes in $Thousands by the Fiscal Y ear of delay are tabulated below:

Summary Changes ($1,000)
FY 00-01 FY 01-02 FY 02-03 FY 03-04 FUTURE
From To
01-02 to 02-03 $(11,968) $11,968
01-02 to 03-04 $(56,746) $56,746
02-03 to 03-04
NET Change of delays $(68,714) $11,968 $56,746
BACKGROUND

This amendment includes the requests to delay programming from Fiscal Y ear 2001-02 to alater fiscal
year. Theindividual requests are grouped by county, including a summary of each county’s request and
the reason for delay, followed by a detailed description of the project and the reasons for delay.

Attachment A displaysthe actua changesto the programming of the Regional Improvement Program (RIP)
and the Grandfathered Interregional Improvement Program (GF-11P) dollars. Attachment B displays the
local funding, if any, associated with the projects, and Attachment C displays the funding from the Traffic
Congestion Relief Program (TCRP).

MERCED COUNTY

This amendment delays $1,872,000 in RIP funding from FY 2001-02 to FY 2002-03 and FY 2003-04 for
two (2) projects with no change in Merced County’ s Share Balance. The Merced County Association of
Governments (MCAG) is requesting this amendment.

MERCED COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $72 $72 | Not enough CMAQ projects moving
forward in FY 2001-02.
2 $400 $1,400 $1,800 | Delay due to complex nature of

coordinating with multitude of agencies
and interest groups concerned with the
project.

TOTAL $472 $1,400 $1,872

Project #1 — This amendment delays $72,000 in RIP funding from FY 2001-02 to FY 2002-03
programmed for Congestion Mitigation and Air Quality (CMAQ) match reserve funding (PPNO 5961).
Tota unalocated CMAQ match reserve funding of $347,000 remains the same. MCAG is requesting this
change because there are not enough CMAQ projects moving forward in FY 2001-02, and it is planning to
use the $72,000 for CMAQ projectsin FY 2002-03.

Project #2 — This amendment delays $1,800,000 in RIP funding ($400,000 from FY 2001-02 to

FY 2002-03 for design and $1,400,000 from FY 2001-02 to FY 2003-04 for right of way) and adds
$23,000,000 in TCRP funds (pending application approval) for atotal project cost of $36,301,000 for the
Campus Parkway project (PPNO 5951) in Merced County.

Page 2 of 6



STIP Amendment 00S-024
May 2-3, 2001

The delay isthe result of the extremely complex nature of coordinating the project with the multitude of
agencies and interest groups that have expressed concerns about the project. The project is further
complicated as aresult of the confusion concerning the independent utility of the Campus Parkway project
from the UC Merced project. A significant amount of the time and resources have been spent over the last
year preparing the information requested by various resource agencies (Environmenta Protection Agency,
U.S. Army Corps of Engineers, U.S. Fish & Wildlife Services) over thisissue. A Federal Highway
Administration (FHWA) Record of Decision for this project is anticipated by September 2003.

MONO COUNTY

This amendment delays $2,529,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with
no change in Mono County’ s Share Balance. The Mono County Local Transportation Commission is
requesting this amendment.

MONO COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $2,529 $2,529 | Mammoth Lakes Circulation Plan and

project aerial maps are not complete.

TOTAL $2,529 $2,529

Project #1 — This amendment delays $2,529,000 in RIP funding from FY 2001-02 to FY 2002-03 for
construction of the Meridian Boulevard rehabilitation project in the Town of Mammoth Lakes. The
environmental review has been completed, but the Town is currently waiting for the completion of its
updated Circulation Plan and project aerial topography maps. Thisinformation will be used to determine
the roadway width; striping, curb, gutter, and sidewalk placement; and the location of underground
facilities. Design work cannot begin until these are complete, which in turn delays the construction
schedule of the project.

SANTA BARBARA COUNTY

This amendment delays $7,262,000 in RIP funding from FY 2001-02 to FY 2002-03 for two (2) projects
with no change in Santa Barbara County’ s Share Balance. The Santa Barbara County Association of
Governments (SBCAG) is requesting this amendment.

SANTA BARBARA COUNTY SUMMARY (AMOUNTSIN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $6,389 $6,389 | Additional time coordinating with

University of Californiaat Santa Barbara
to identify project alternatives.

2 $ 873 $ 873 | Additional time coordinating with
University of Californiaat Santa Barbara
to identify project alternatives.

TOTAL $7,262 $7,262
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Project #1 — This amendment delays $6,389,000 in RIP funding ($545,000 for design and $5,844,000 for
right of way) from FY 2001-02 to FY 2002-03 for the Ekwill Street Extension project in Santa Barbara
County. Due to extensive time spent by the County with the University of Californiaat Santa Barbara
(UCSB) to identify and evaluate additional project aternatives, it is premature to commence work on the
environmental effort for this project. This has delayed the environmenta schedule by fourteen months.
Because approval of the environmental document may not be secured by June of 2002 due to the delay, the
County is requesting more time for the implementation of the design and right of way phases.

Project #2 — This amendment delays $873,000 in RIP funding ($435,000 for design and $438,000 for right
of way) from FY 2001-02 to FY 2002-03 for the Fowler Road Extension project in Santa Barbara County.
Due to extensive time spent by the County with UCSB to identify and evaluate additiona project
aternatives, it is premature to commence work on the environmental effort for this project. This has
delayed the environmental schedule by fourteen months. Because approva of the environmental document
may not be secured by June of 2002 due to the delay, the County is requesting more time for the
implementation of the design and right of way phases.

SANTA CRUZ COUNTY

This amendment delays $3,180,000 in RIP funding from FY 2001-02 to FY 2002-03 and FY 2003-04 for
three (3) projects with no change in Santa Cruz County’ s Share Balance. The Santa Cruz County Regional
Trangportation Commission is requesting this amendment.

SANTA CRUZ COUNTY SUMMARY (AMOUNTSIN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $1,695 $1,695 | Delay due to environmental review

process and pre-award audit of the design
and public relations consultant.

2 $425 $ 425 | Delay dueto extensive public involvement
and environmental review process.

3 $1,060 $1,060 | Delay in environmental and design process
due to the sensitive nature of theriver
habitat.

TOTAL $1,485 $1,695 $3,180

Project #1 — This amendment delays $1,695,000 in RIP funding from FY 2001-02 to FY 2003-04 for the
construction component of the Graham Hill Road Improvement project (PPNO 0930) in Santa Cruz
County. Circulation of the draft environmental document in late 2000 generated extensive public interest,
which resulted in the hiring of a public relations/engineering consultant by the County to address the
public’s concerns. The County anticipates that final design and right of way will not be completed until
latein FY 2002-03 due to the delay in getting the environmental document certified and completing the
pre-award audit of the consultant, so the County is requesting a STIP amendment to move construction
fundsto FY 2003-04. Locd funding of $165,000 for construction from the Santa Cruz County fundsis
also being delayed from FY 2001-02 to FY 2003-04.
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Project #2 — This amendment delays $425,000 in RIP funding for construction from FY 2001-02 to

FY 2002-03 for the Santa Cruz Multimodal Station project (PPNO 0925) in Santa Cruz County. Dueto
greater than anticipated level of public involvement during preliminary design, the environmental review
process has been delayed. Thisin turn has delayed the construction of the project. 1n addition to the
schedule delay, local funding for construction has also been revised, with an increase of $285,000 from
CMAQ funds and a decrease of $200,000 from the City of Santa Cruz funds.

Project #3 — This amendment delays $1,060,000 in RIP funding for construction from FY 2001-02 to

FY 2002-03 for the San Lorenzo River Bicycle/Pedestrian Bridge and Pathway Extension project

(PPNO 0927) in Santa Cruz County. The City of Santa Cruz is currently in the process of hiring adesign
consultant for the project and will begin environmental and design phasesin June 2001. Dueto the
sensitive nature of the San Lorenzo River habitat, the City anticipates that more time will be needed to
process audits, obtain permits, and finalize design, which in turn will delay the construction schedule. The
local funding of $40,000 for construction from the City of Santa Cruz funds is also being delayed from FY
2001-02 to FY 2002-03.

STANISLAUS COUNTY

This amendment delays $53,871,000 in RIP and Grandfathered |1P funding from FY 2001-02 to
FY 2002-03 and FY 2003-04 for two (2) projects with no change in Stanidaus County’ s Share Balance
and no changein IIP funding.

STANISLAUS COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $220 $220 | Project rescoping dueto railroad's
reversal of support for an at-grade railroad
crossing.
2 $53,651 $53,651 | Delay in environmental approval process.
TOTAL $220 $53,651 $53,871

Project #1 — This amendment delays $220,000 in RIP funding for right of way from FY 2001-02 to

FY 2002-03 for the Garst Road Extension project (PPNO 9879) in Stanidlaus County. The main reason
for the delay is because of the railroad’ s reversal of opinion on allowing an at-grade crossing. The at-
grade crossing was originally envisioned as a bypass to the blockage that occurs at the railroad crossing
on Highway 132 (Y osemite Boulevard). Coupled with the issue of differing elevation of the two main line
tracks, the project would need to be rescoped if it were to continue. The solution to these impediments
was an Intelligent Transportation System involving message boards on the highway, a sensor to detect
blockage at the railroad crossing, and minor roadway improvements on the alternate route. This solution
would meet the original intent of the project, but would delay the right of way acquisition. The Stanidaus
Council of Governments (StanCOG) is requesting this amendment.
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Project #2 — This amendment delays $53,651,000 in Grandfathered |1 P funding ($2,629,000 for
construction support and $51,022,000 for construction) from FY 2001-02 to FY 2003-04 for the Oakdale
Bypass project in Stanislaus County (PPNO 0941). The delivery of the project has been impacted by
delays in preparation of the environmental document. After more than 12 months of discussion, the
Federal Highway Administration (FHWA) and the U.S. Army Corps of Engineers (COE) have finally
agreed on the re-interpretation of facts concerning Section 4(f). Based on this agreement, the Department
is preparing the environmental document for public review. In addition, the U.S. Fish and Wildlife
Service (USFWS) has required the Department to update the species surveys. Severa other
environmental issues may also need to be resolved before the draft Environmental I mpact
Statement/Report (EIS/EIR) can be approved and the design of the selected alternative can proceed. The
Department is requesting this amendment to delay the construction year so there will be adequate time to
complete the environmental process.

ATTACHMENTS
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STIP AMENDMENT 00S-024
STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund County Agency Rte Lead DelayBy PPNO Project Total Prior FYol FYO02 FYO03 FYO04 Fut R/IW Const E&P PS&E R/WSup ConEng
RIP MER MCAG Loc Local Local 5961 CMAQ Match Reserve -347 -105 -242 -347
RIP MER MCAG Loc Local 5961 CMAQ Match Reserve 347 105 170 72 347
REASON FOR DELAY: Not enough CMAQ projects
moving forward in FY 2001-02.
RIP MER Merced County  Loc Local Local 5951 Campus Parkway (State-only funds) -2,100 -300 -1,800 -1,400 -300 -400
RIP MER Merced County  Loc Local 5951 Campus Parkway (State-only funds) 2,100 300 400 1,400 1,400 300 400
REASON FOR DELAY: Delay due to complex nature of
coordinating with multitude of agencies and interest
groups concerned with the project.
RIP MNO  Mammoth Lakes Loc Local Local 2505 Meridian Boulevard rehabilitation -2,667] -138 -2,529 -2,529 -138
RIP MNO  Mammoth Lakes Loc Local 2505 Meridian Boulevard rehabilitation 2,667 138 2,529 2,529 138
REASON FOR DELAY: Mammoth Lakes Circulation
Plan and project aerial maps are not complete.
RIP SB Santa Barbara Local Local Local 4611 Goleta, Ekwill Street extension -13,321 -522 -6,389| -6,410 -5,844|  -6,410 -522 -545
County
RIP SB Santa Barbara Local Local 4611 Goleta, Ekwill Street extension 13,321 522 12,799 5,844 6,410 522 545
County
REASON FOR DELAY: Additional time coordinating
with University of California at Santa Barbara to
identify project alternatives.
RIP SB Santa Barbara Local Local Local 4612 Goleta, Fowler Road extension -6,402] -417 -873| -5,112 -438|  -5,112 -417 -435
County
RIP SB Santa Barbara Local Local 4612 Goleta, Fowler Road extension 6,402 417 5,985 438 5,112 417 435
County
REASON FOR DELAY: Additional time coordinating
with University of California at Santa Barbara to
identify project alternatives.
RIP SCr Santa Cruz Local Local Local 0930 Graham Hill Road improvements -2,000 -305 -1,695 -80 -1,695 -100 -125
County
RIP SCr Santa Cruz Local Local 0930 Graham Hill Road improvements 2,000 305 1,695 80 1,695 100: 125!
County
REASON FOR DELAY: Delay due to environmental
review process and pre-award audit of the design and
public relations consultant.
RIP SCr  City of Santa Cruz Local Local Local 0925 Santa Cruz Multimodal Station -2,525 -2,100 -425 -2,100 -425
RIP SCr  City of Santa Cruz Local Local 0925 Santa Cruz Multimodal Station 2,525 2,100 425 2,100 425
REASON FOR DELAY: Delay due to extensive public
involvement and environmental review process.
May 1, 2001
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STIP AMENDMENT 00S-024 ATTACHMENT A
STIP PROGRAMMING

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund County Agency Rte Lead DelayBy PPNO Project Total Prior FYO0l1 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
RIP SCr  City of Santa Cruz Local Local Local 0927 San Lorenzo River Bike /Pedestrian Bridge -1,200 -140 -1,060 -1,060 -140
RIP SCr  City of Santa Cruz Local Local 0927 San Lorenzo River Bike /Pedestrian Bridge 1,200 140: 1,060 1,060 140!
REASON FOR DELAY: Delay in environmental and
design process due to sensitive habitat in river.
RIP STA  Stanislaus County Local Local Local 9879 Garst Road Extension, new 2-lane road -1,230 -190 -220 -820 -220 -820 -40 -150
RIP STA  Stanislaus County Local Local 9879 Garst Road Extension, new 2-lane road 1,230 190: 220 820 220 820 40 150!
REASON FOR DELAY: Project rescoping due to
railroad's reversal of support for an at-grade railroad
crossing.
GF IIP STA Caltrans 120 CT CT 0941 Oakdale Bypass -74,340 -6,674| -14,015| -53,651 -14,021| -51,022 -755| -4,714 -1,199 -2,629
GF IIP STA Caltrans 120 CT 0941 Oakdale Bypass 74,340 6,674 14,015 53,651 14,021| 51,022 755 4,714 1,199 2,629
REASON FOR DELAY: Delay in environmental
approval process.

May 1, 2001
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STIP AMENDMENT 00S-024 ATTACHMENT B
LOCAL PROGRAMMING

($1,000)
Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead DelayBy PPNO Project Total Prior FYO01 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
TEA 21 DEMO MER Merced County Loc Local Local 5951 Campus Parkway -9,901 -1,200 -7,200 -1,501 -5,600, -1,501| -1,200| -1,600
TEA 21 DEMO MER Merced County Loc 5951 Campus Parkway 9,901 1,200 7,200 1,501 5,600 1,501 1,200[ 1,600
City of Merced MER Merced County Loc Local Local 5951 Campus Parkway -1,300 -1,300 -1,300
City of Merced MER Merced County Loc 5951 Campus Parkway 1,300 1,300 1,300
Local MNO Mammoth Lakes Loc Local Local 2505 Meridian Boulevard rehabilitation -1 -1 -1
Local MNO Mammoth Lakes Loc 2505 Meridian Boulevard rehabilitation 0 0 0
County Fund SCr Santa Cruz County  Local Local  Local 0930 Graham Hill Road improvements -200 -10 -25 -165 -165 -10 -25
County Fund SCr Santa Cruz County  Local 0930 Graham Hill Road improvements 200 10 25! 165 165 10 25
CMAQ SCr City of Santa Cruz Local Local Local 0925 Santa Cruz Multimodal Station -750 -150! -600! -600; -50 -100;
CMAQ SCr City of Santa Cruz Local 0925 Santa Cruz Multimodal Station 1,035 150 885 885 50! 100
City Fund SCr City of Santa Cruz  Local Local  Local 0925 Santa Cruz Multimodal Station -625 -100 -525 -525 -100|
City Fund SCr City of Santa Cruz ~ Local 0925 Santa Cruz Multimodal Station 425 100 325 325 100/
City fund SCr City of Santa Cruz  Local Local Local 0927 San Lorenzo River Bike /Pedestrian Bridge -50] -10 -40 -40) -10
City fund SCr City of Santa Cruz ~ Local 0927 San Lorenzo River Bike /Pedestrian Bridge 50 10 40! 40| 10

May 1, 2001
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STIP AMENDMENT 00S-024
TRAFFIC CONGESTION RELIEF PROGRAMMING

ATTACHMENT C

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYO0l1 FYO02 FYO03 FYO04 Fut RW  Const E&P PS&E RMWSup Con Eng
TCRP MER Merced County Loc  Local Local 5951 Campus Parkway 0
TCRP MER Merced County Loc 5951 Campus Parkway (TCRP # 106) 23,000 23,000 23,000
May 1, 2001
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